MONSANT’
From: G.A. Grunérinn CS6G Corporate Engineering (4-6112)
Date: Octoper 11, 1965 cc: D.R. Bowers CS6G
L.V. Bumbicka 174G
Supj: Proiect Procress Meetinas R.M. Calles CS6G
M.A. Coco Alberici
J. Colling 1740
Re: CZA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J.J. Beckerle Alberici® P.R. Hoemann 1740
W. Bocdine Alberici L.C. Kreh FZED
T.N. Carrico 1740+ F.A. Mayse CS6G
Ww.C. Koester Alberici B.W. Steketee 1740
K.W. Lichtenheld CSéG* R.L. Wiese CS6G
C.J. Lotz Alberici*
R.L. Nelson 1740* *Present at meeting
K.W. Petterson 1740*
R.C. Martini 1740+
O.N. Shipley 1740
R. Schlereth Fleischer Seegert
R.B. Knoll Fleischer Seeger

Following are minutes of the meeting held at the CED construction
trailers on 10/10/85 at 9:30 a.m.

1.

Construction Procress

£.

g.

Backfill in progress between manholes 2-BB and 2-CC.

All 42" VCP between manholes 2-AA and 2-BB encased. 60 feet
encased between manholes 2-BB and 2-CC.

Excavation in progress east of manhole 2-CC and will start
next week on laterals out of manholes 2-AA and 2-BB.

Joints completed in 15" VCP lateral L-64.

The precast section between manholes 1-JJ and 1-D-1 has been
assembled and the joints made. Probably test next week.

The last two 42® VCP joints west of manhole 2-CC were hydro
tested and did not leak.

Piling is being pulled and driven east of manhole 2-DD.

Internal Manhole Work

a.

Manhole 1-AA. Flume bricks ground to insure smooth flow
ahead of flume. Pinholes less than 1/8" deep filled.
Pinholes deeper than 1/8°" drilled out with 1/4" drill and
filled. Nelson and Lichtenheld to make a final inspection.
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b. Manho.2 1-BB. Currently installing well brick. There is
some ciscrepancy in the lencth of the bricks. Fleischer
Seecer will use the 7 3/4" and 7 7/8" brick in all locations
as toney are in spec. The bricks which are 8" long and
beyond the tolerance will pe used on the floor where they do
not have to be mixed witn arch brick.

¢. Manhole 1-CC., The strip mesh is being installed today. The
final furan membrane layer will be started on 10/14.

d. Manhole 1-GG. Currently installing the 2nd asphaltic
membrane layer.

e. Installation of the wall brick will be as follows: The
first 2 rows will be stacked. This will allow for the floor
deviations. Brick will be cut as necessary so that the top
of the 2 rows of bricks is level. (2 rows of brick are
required because this means that offset bricks are long
enough to cut. Cannot cut smaller piece.)

After this, a running bond will be used for the brick.

All joints are to be 1/8® nominal. No joints should be
greater than 3/16".

f. Bricks will continue to be cut wet. They will be dried by
setting on top of a propane heater in the winter or dipping
in a powdered water absorption mixture in the warmer weather.

g. Fleischer Seeger to buy low amperage draw heaters to be
compatible with Alberici's electrical cart capabilities.
Nelson to get plant safety approval.

h. Fleischer Seeger will need the next manhole on 10/21.

Jumnper T-3

Still hope to start work around 10/14. The plant turnaround has
been delayed until approx. mid-November. The dates are not yet
firm. It may be possible to start the manhole work since it
will not interfere with the turnaround.

Nelson will review plan this manufacturing the week of 10/14.

Dect. 245

The culvert pipe has been installed during the shutdown and
backfilling is in progress. The railroad tracks will be
reinstallea on 10/11/85.
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Dept. 4% will start back up on 10/13 or 10/14.

CID Ceorstruction and Alberici personnel did a fine Job on this
Snutcown wnstailacion work.

The 4" weter line will be reinstalled on Saturday, 10/2/8S.

a. This shutdown has been delayed to December. The dates are

b. The precast pipe sections have been assembled.

a. Review of the curing time required before testing of the VCP
joints was discussed. Monsanto requires that the joints be
fully cured in accordance with specifications before
testing, whereas Alberici contends that the joints can be
tested sooner as stated in the manufacturer's literature.
Steketee to write letter clarifying Monsanto's position.
This will be the basis of further discussions.

Until resoclution is reached, the 2 joints west of manhole
2-CC are not to be encased.

b. Alberici has submitted a procedure for repair of lateral
L-35. Nelson and Lichtenheld reviewing.

c. Lotz and Petterson to review the furan mixing procedure to
insure that the mixing continues to meet the specifications.

5. ACL Shu=zcéown

not vet firm.
6. VCP Joints
7. Miscellaneous

a. Agreement was reached with Laidlaw and several piles of dirt
were hauled to their dump site. All dirt shipments are
signed off by Nelson or Quick.

Washing of the rubble on the south side of pile 2 will be
done in the near fucture so it can be hauled to the dump.

b. A new option has been offered to resolve the manhole 2-FF
situation and that is to go to manhole 2-H. Petterson to
get inverts. Nelson to review condition of manhole,
Alberici to determine credit for deletion of manhole 2-FF
and pipe run to 2-CC.

¢. The epoxy injection procedure for repairing the hairline
crack in manhole 1-EE was reviewed and approved. Alberici
to execute ASAP.
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Crein neecds to furnish electrical power supply data to
serple house. (Crain also needs to furnisn flume data to
£:¢.¢ on levelness requirea for flume installation, etc.

e, The lzrze pieces of rock and asphalt are to be removed from
the circ prior to backfilling. Martini and Alberici to
decermine on an ongoing basis the cost distribution since
botn parties are responsible for some of the rubble in the
dirt.

£. The ACL SO; facilities are back to normal. The final work
in progress is the repair of some asphalt and concrete,

g. Alberici to furnish information on construction options in
reference to Steketee's letter of 9/12/85.

The next prodress meeting will be held on Thursday, October 17 at
9:30 a.m. at the construction trailers. All Monsanto personnel are
to meet prior to this meeting at 9 a.m.

ordon Grundmann

21782
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